

# TAIMCO®


## PROJECT DETAILS:

- Telecommunications Financing Solution Provider
- Origin Site: 2,800 SF - Tampa, FL
- Destination Site: 3,300 SF - Clearwater, FL
- 13 Full-time Employees
- Timeframe: August 2016 - December 2016




## PROJECT SCOPE:

- Furniture Procurement, Move, Assembly & Disposition
- Data Cabling Procurement & Installation
- Internet Service Hot Cutover
- Server Room Relocation
- Computer Workstation Relocation
- Lobby Signage
- Procure and Manage Physical Move with Valuable Art
- Decommissioning & Disposal



## RELOFANT'S VALUE:

- Total Project Savings - \$1,799
  - Identified Change Order Overage: \$1091
  - Negotiated Tenant Improvement Door Upgrade: \$308
  - Savings Through Negotiated Move Services: \$400
- Saved 75 Management & Supervisory Hours
- Completed 136-task Project In Four Months with Zero Schedule Slippage



Task	Start Date	End Date	Resource	Status
Test jacks and ports	8/2 days	Tue 11/22/16	West Coast Communications	NA
Validate system functionality	8/2 days	Sun 12/18/16	West Coast Communications	NA
Relocate existing phone systems	8/2 days	Sun 8/14/16	West Coast Communications	NA
Relocate phone systems	1 day	Sun 12/18/16	TAIMCO	NA
Validate system functionality	1 day	Sun 12/18/16	TAIMCO	NA
Relocate server racks	8/2 days	Sun 8/14/16	West Coast Communications	NA
Relocate server & hardware	4 days	Fri 12/17/16	First Class Moving	NA
Validate system functionality	1 day	Sun 12/18/16	TAIMCO	NA
Relocate IT's	8/2 days	Sun 8/14/16	West Coast Communications	NA
Decommission existing Stations, Monitors, Phones, and etc.	1 day	Fri 12/17/16	TAIMCO	NA
Decommission existing Stations, Monitors, Phones, and etc.	1 day	Sat 12/17/16	TAIMCO	NA
Physical move - Office	8/2 days	Sun 8/14/16	Sat 12/17/16	TAIMCO
Pack and label contents	4 days	Fri 12/17/16	Sat 12/17/16	TAIMCO
Relocate office equipment, services, & etc.	8/2 days	Sun 8/14/16	First Class Moving	NA
Relocate equipment	1 day	Sun 12/18/16	Office supplies	NA
Validate system functionality	1 day	Mon 12/19/16	First Class Moving	NA
Relocate air flow	1 day	Mon 12/19/16	First Class Moving	NA
Add heading to Conference room windows	1 day	Wed 12/21/16	Sanford	NA
Decommission Current Space	1 day	Tue 12/19/16	West Coast Communications	NA
Meet with current landlord	1 day	Tue 12/19/16	Relocation Strategies	NA
Identify decommissioning tasks	1 day	Tue 12/19/16	Relocation Strategies	NA
Plan to complete decommissioning tasks	1 day	Wed 12/21/16	Relocation Strategies	NA
Execute decommissioning tasks	5 days	Thu 12/22/16	Decommissioning services	NA
Signage	42.8 days	Mon 8/14/16	West Coast Communications	NA
Build sign	15 days	Mon 8/14/16	Prostate Light	NA
Install sign	1 day	Thu 12/17/16	Prostate Light	NA