

# CertainTeed

SAINT-GOBAIN

---

## PROJECT DETAILS:

- Construction Materials Manufacturer and Distributor
- Origin Site: 28,000 SF
- Destination Site: 80,000 SF
- 32 Full-time Employees
- Timeframe: June 2016 - September 2016



## PROJECT SCOPE:

- Electrical Engineering and Construction Procurement and Oversight
- Industrial Rigging Procurement and Oversight
- Move Management
- Warehouse Racking Disassembly, Relocation, and Reassembly
- Raw Materials and Finished Goods Relocation - Logistics
- Office Furniture and Machine Shop Packing
- Labeling and Relocation Origin Site Decommissioning

## PROJECT HIGHLIGHTS:

### **Reduced Burden**

- 545 Hours Of Project Management Services - 180 Hours of Onsite Vendor Supervision
- Single Purchase Order for the Entire Scope of the Relocation

### **Time**

- Minimal Downtime - Proper Sequencing of Move Events and Electrical Disconnection and Reconnections Enabled The Grid Company to Remain Operational During the Transition. There Was No Impact on Their Ability to Fulfill Orders.
- Relofant Delivered this Project 2 Days Ahead of Schedule